
 
 

SPEICAL MEETING AGENDA 
HAHAMONGNA WATERSHED PARK ADVISORY COMMITTEE (HWPAC) 

THURSDAY, FEBRUARY 25, 2016 
 

RECREATION and PARKS COMMISSION MEMBERS 
 

Edgar Gutierrez, District 1 
VACANT, District 2  

Donabed Donabedian, Chair – District 3 
Thom Mrozek, District 4 
Rita Moreno, District 5 

Anita Fromholz, District 6 
 Ciran Hadjian, District 7 

Donna Estacio, At Large/7 
Robert Shepherd, Mayor Appointed 

 
NORTHWEST COMMISSION MEMBERS 

 

Cindy Clark-Schnuelle   
Vacant 

 
ENVIRONMENTAL ADVISORY COMMISSION MEMBERS 

 
Morey Wolfson 

Asif Ahmed 
 

STAFF 
Ara Maloyan, Director of Public Works 

Horace Wormely, Director of Human Services and Recreation  
Steve Wright, City Engineer 

Charles Peretz, Administrator Parks and Natural Resources 
Loren Pluth, Project Manager for Parks and Landscaping 

Rosa Laveaga, Arroyo Seco Project Supervisor/ HWPAC Staff Liaison 
 
 

MISSION STATEMENT 
 

The purpose of the Hahamongna Watershed Park advisory committee shall be to 
advise the city council on matters related to the Hahamongna Watershed Park, 
including: 

 
1. Review and recommendation of the Hahamongna Watershed Park master plan; 
2. Oversight of the preparation of the environmental documents associated with the 

Hahamongna Watershed Park master plan; 
3. Oversight of the construction of the Hahamongna Watershed Park restoration 

project; 
4. Review of revenue and financing proposals to fund the ongoing operations and 

maintenance of Hahamongna Watershed Park; and 

COPIES OF THIS AGENDA 

ARE AVAILABLE AT THE 

CENTRAL BRANCH 

LIBRARY AND ON THE CITY 

WEBSITE. 
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5. Development of a plan for public outreach and community involvement in 
accomplishing the four functions listed above. 

 
In compliance with the Americans with Disabilities Act of 1990, listening assistive devices  

are available from the Human Services & Recreation Department with a 24-hour advance notice.   
Please call Robert Gorski (626) 744-4782 to request use of a listening device. 

 
Language translation services are available for this meeting by calling  

(626) 744-4452 at least 24 hours in advance. 
Habrá servicio  de interpretación disponible para éstas juntas llamando al  

626-744-4452 por lo menos con 24 horas de anticipación. 
 

Public meeting begins at 6:00 p.m.     
Items on the agenda may not be called in order listed. 

 
Agendas and supporting documents are available on the Internet at 

http://www.ci.pasadena.ca.us/PublicWorks/hwp_advisory_committee/  
 
 

Materials related to an item on this Agenda submitted to the Hahamongna Watershed Park Advisory Committee 
after distribution of the agenda packet are available for public inspection in the Public Works Department, at the 

Parks and Natural Resources Division Office at the City Yards, 233 West Mountain St., Room 255,  
during normal business hours. 

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.ci.pasadena.ca.us/PublicWorks/hwp_advisory_committee/
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CITY OF PASADENA 

HAHAMONGNA WATERSHED PARK ADVISORY COMMITTEE 
 

NOTICE IS HEREBY GIVEN that a special meeting of the 
Hahamongna Watershed Park Advisory Committee will be held on: 

 

Thursday, February 25, 2016 

6:00 p.m. 

Pasadena City Yards 

233 W. Mountain Street, 2nd floor Training Room 

Pasadena, CA 91103 

 
I. Call to Order  
 

II. Roll Call 

 

III. Public Comment on Matters not on the Agenda and Items over which the Committee has 
Advisory Authority. (Please limit comments to three (3) minutes each) 

 

IV. New Business 
A. The Cooperative Nursery Facility in Hahamongna Watershed Park  

 

V. Items from the Chair 
A. Nominating Committee – Recommendation for Vice-Chair 
B. Next regularly scheduled meeting – March 22, 2016 

 

VI. Items from the Committee and Announcements 

 

VII. Adjournment 

 

 
Danny L. Donabedian, Chair  
Hahamongna Watershed Park Advisory Committee     



Hahamongna Watershed Park Advisory Committee Agenda 
Special Meeting of February 25, 2016 
Page 4  

 

 

 

 

Posting Statement: 
 
I HEREBY CERTIFY that this Agenda was posted in its entirety on both the Council Chamber 
Bulletin Board, Room S249, the Information Kiosk in the rotunda area at City Hall, 100 North 
Garfield Avenue, and a copy given to the Information Services Department, Main Library, for 
posting by the 23

rd
 day of February 2016, by 6:00 P.M., and that copies were faxed or delivered, 

and/or notice accepted by telephone not less than 24 hours prior to the meeting, to each member of 
the Hahamongna Watershed Park Advisory Committee. 
 
 
 

 
Rosa Laveaga, Staff Liaison  
 
In compliance with the Americans with Disabilities Act, if you need special assistance to participate 
in this meeting, please contact Parks and Natural Resources at (626) 744-4321 or (626) 744-4371. 
Notification 24 hours prior to the meeting will enable the City to make reasonable arrangements to 
assure accessibility to this meeting. 
 
The recording of this meeting will be available upon request 72 hours following the meeting.  To 
obtain a copy please contact the HWP Advisory Committee Liaison, Rosa Laveaga, at  
626-744-3883 or rlaveaga@cityofpasadena.net  
 
 

Note:  Items on the agenda may not be called in the order listed. 

 

 

 

mailto:rlaveaga@cityofpasadena.net


 

DATE: February 25, 2016 

TO: Hahamongna Watershed Park Advisory Committee 

FROM: Shari Thomas, Interim General Manager, Department of Water & Power 
Ara Maloyan, P.E., Director of Public Works 

SUBJECT: The Cooperative Nursery Facility in Hahamongna Watershed Park (HWP) 

Recommendation: 

This report is provided as background information in response to a request of the 
Hahamongna Watershed Park Advisory Committee (HWPAC) at the January 26, 2016 
meeting.  

The Cooperative Nursery Facility: 

The “Cooperative Nursery” facility is an approximately 0.22-acre portion of HWP 
consisting of a series of concrete raised planters used for plant propagation and two 
metal nursery structures. (Attachment A – Site Map) 

The nursery is described in the adopted 2010 HWP Master Plan Addendum as a 
component of a larger facility in section 3.2.A., The Environmental Education Center: 

NURSERY CO-OP The native plant nursery co-op will provide facilities for the 
propagation and growing native plants species and promote horticultural 
education with a particular focus on the restoration of the natural plant 
communities of the Arroyo Seco. The nursery coop will provide a plant lab, native 
plant germination green house facilities, growing beds and exterior space for 
nursery purposes. 

Temporary Use: 

In 2006, the Arroyo Seco Foundation (“ASF”) in partnership with the City submitted a 
grant application for the Hahamongna Basin Multi-Use Project (“HBMP”) for Integrated 
Resources Water Management Project (IRWMP) for Proposition 84 grant funding by the 
California Department of Water Resources (“DWR”).  The project was conceived with 
two components; the City’s Public Works Department (“PW”) was to manage the Basin 
component and PWP was to manage the Canyon component.  The HBMP incorporated 
elements for increasing water supply, restoring habitat, enhancing the recreational 
experience, and improving of open space.  In 2010, the City was notified that the Project 
was selected to receive $3,271,000 in grant funds. 

MEMORANDUM - CITY OF PASADENA 
DEPARTMENT OF PUBLIC WORKS 
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In October 2012, the HWPAC made recommendations to the City Council and the City 
Council took action to allocate all of the funds from the Basin component to the Canyon 
component, enter into a Memorandum of Understanding with the Los Angeles County 
Flood Control District as the grant administrator, and enter into an agreement with ASF 
for providing services that would support the newly defined project, thereafter known as 
the Arroyo Seco Canyon Project or ASCP. Specific among the responsibilities was 
preparing and implementing a Community Education and Outreach Plan. (Attachment B 
- ASF Agreement) 

 
In 2013, during the initial design stage, ASF reviewed the restoration plan and 
collaborated with PWP’s consultants, Carollo Engineers and Questa Engineering, to 
develop the appropriate palette of native shrubs and plants.  The collaborative effort 
also included developing the planting program that would result in the use of 
appropriate vegetation for habitat restoration and new landscape areas in the Arroyo.  
The planting program was also to include the use of local volunteers from the 
community for growing the plants, and later, either providing them to a contractor for 
planting, or planting them directly.  Towards this goal, ASF began collecting native 
seeds from the Arroyo.   
 
With the collection of native seeds, ASF saw an opportunity to fulfill its responsibility for 
the development of an education and outreach program to better inform the public, 
communities, and local agencies about the importance of the ASCP in supporting local 
habitat and the environment in the Arroyo.  In the spring of 2014, ASF approached PWP 
with a concept for using the nursery facility as a planting ground and educational center. 
(Attachment C - Proposal from ASF) 

 
In July 2014, PW and PWP entered into an inter-departmental agreement that allowed 
for the temporary use of the nursery grounds. The agreement allowed PWP to engage a 
3rd party to operate the nursery solely in support of the ASCP; however, only the 
exterior area could be used for this purpose. (Attachment D – PWP/PW agreement and 
map) 

 
In the summer of 2014, ASF and local volunteers began preparing the facility for 
temporary use and over the next 12 months, ASF continued with collecting and 
propagating seeds using volunteers and staff, providing opportunities for education, 
outreach, and public workshops with emphasis on protecting and promoting local native 
habitat and water resources.  ASF also continued its role with reviewing the ASCP 
design and environmental documents in preparation for seeking approval of the 
project’s CUP. 
 
In January 2015, the ASCP CUP was approved by the Hearing Officer, however, the 
decision was appealed twice which included a hearing by the City Council in June 2015.  
The City Council’s final decision concurred with the Hearing Officer’s approval of the 
project.   
 
In July 2015, a lawsuit was filed against the City challenging the adequacy of the 
environmental review.  The delays associated with the appeals process and the lawsuit 
brought forward uncertainties regarding the ASCP’s project scope, schedule, and grant 
funding.  Adding to the uncertainty was the unknown timing for the ASF and its 
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volunteers to plant the young plants.  This lack of certainty necessitated an alternative 
strategy for the use of the plants.   
 
In August 2015, PWP began discussions with ASF informing them that an alternative 
use of the plants had to be considered.  PWP engaged PW for ideas for the use of the 
plants at other project sites that would be suitable for the plants.  PW identified two 
potential project sites where the timing may be favorable.  PWP is also involved in 
various workshops through 2016 that may benefit from some of the plants.   
 
In November 2015, ASF agreed to voluntarily oversee the care of the young seeds and 
plants when funding ended in December 2015.  ASF was also reminded that collecting 
seeds should end since the PW projects would utilize some of the plants by March 
2016.  ASF continued to engage the City for alternative ideas for their role in the use of 
the nursery as an educational center and care of the plants. 
 
In January 2016, the City Manager sent a letter to ASF establishing March 23, 2016 as 
a termination date of the temporary nursery use due to the completion of ASF’s contract 
with PWP.  (Attachment E – Letter from City Manager)  ASF subsequently submitted a 
letter to the City asking to begin the process of developing an agreement to use the 
nursery site on a long-term basis. ASF desires to continue the existing temporary 
operation while the long-term agreement is developed. (Attachment F - Letter from ASF) 
 
Short and Long-Term Operational Considerations: 

 
The recent use of the facility has been solely in support of a City project. The City has 
not identified an upcoming project schedule that would benefit from continued 
temporary operation of the nursery nor has the City identified funding to contribute to 
continued operation.  The nursery buildings are not useable in their current condition, 
require extensive rehabilitation, and were not included in the temporary use agreement.  
No permits or entitlements currently exist to provide for a continued occupancy of the 
nursery. 
 
Longer-term use envisioned in the Master Plan would require a public process and 
possibly establishment of staff to manage/oversee the program.  In the case of other 
uses in HWP, a provision for this process has been included in the City’s Capital 
Improvement Program (CIP).  There is no such provision in the current CIP for the 
nursery. 
 
The general process set forth by the City in the selection of an operator for various 
facilities within HWP is as follows: 
 

1. The City determines the most qualified operator for operation of a facility through 
a competitive Request for Qualifications (RFQ) process. 
 

2. City required entitlements and permits are obtained.  The City and selected 
operator work collaboratively to develop a site plan and a detailed description of 
the use. 
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Scope of Work 

At this volunteer nursery, ASF will produce more local, restoration appropriate plants that will dramatically 

increase the value of the restoration work. Use of immediately local genetic plant material is a best practice 

for habitat restoration work, and that plant material can be produced through this nursery facility, which is 

adjacent to the project area. Plants grown here will have higher rates of successful establishment, and will 

grow to maturity and begin seeding in the site more quickly than plants grown off site. A volunteer nursery 

program, which will enhance public visibility and engagement with the overall project, is in line with the 

goals of the Community Education and Outreach Plan in place. The existing nursery facilities at the 

Hahamongna Watershed Park would provide the needed infrastructure to establish such a program, and such 

a use would be in line with the Park’s Master Plan.  

 

We propose that the City allow ASF temporary use of the nursery facilities at Hahamongna Watershed Park 

to grow needed native plant material for the ASCP plantings. ASF would use existing infrastructure and 

facilities, restoring the site to functionality through volunteer workdays. The resulting temporary project 

nursery would have the same appearance as the previous volunteer nursery on site, the Hahamongna 

Cooperative Nursery, which ASF ran from 1990-1998.  

 

That nursery produced hundreds of oak trees that today line the slopes of the Arroyo Seco and grace the 

streets of Pasadena. Tim Brick, Managing Director of ASF, has experience running the facility from that 

time period. Rebecca Shields Moose, Project Lead for the ASCP for ASF, has over three years of experience 

working in native nurseries and established the native nursery at Kenneth Hahn State Recreation Area, 

currently in use by the Los Angeles Audubon Society for restoration and education purposes. 

 

Nursery Startup 
 
In order to begin propagation at the site, ASF will conduct cleanup with a volunteer crew. This cleanup will 

involve removal of weed materials, green waste, and restoring function to outdoor areas of the nursery. To 

repair the existing planter beds, Arroyo Seco Foundation will remove all weeds and regrade soil in the beds. 

Gravel will be laid over the graded soil and irrigation system after installation. Similar work will be done to 

repair the irrigation system and shade cloth structures in place. 

 

The following outdoor elements of the site would be cleaned or restored as needed and used for the project 

as follows: 

• planting beds with shade cloth - growing areas 

• planting / potting tables - potting and planting area 

• concrete pads surrounding planting beds and buildings - working space around beds 

• water spigots - water supply for seedlings and plants 

• earthen areas around concrete pads - staging area for soil and mature plants 

• concrete pads / docks on southern side of buildings - storage for pots and other nursery materials 

 

The nursery would not use the existing buildings on site. This nursery will serve as a growing facility, with 

accompanying public/volunteer education programming. ASF staff and volunteers would require access 

ATTACHMENT C



Arroyo Seco Foundation  570 W. Ave 26 Suite 450, Los Angeles CA 90065  Page 3 

seven days a week, during normal park operating hours. Daily vehicle trips (DVT) on the majority of days 

will require only 1-4 DVT, but with 3-5 work days each year requiring up to 35 DVT. ASF will coordinate 

with Mach1 for any planned events beyond daily managing of plants in order to minimize impacts and 

avoid traffic conflicts. Tools, such as hand tools and gloves, will be kept on site in a temporary shed or 

shipping container. 

 

Water supply will be provided by the city. No electricity will be provided for the nursery. Garbage will be 

managed by ASF. A key and access will be granted to a restroom in the adjoining former Forest Service 

building. ASF will be responsible for maintaining and cleaning the restroom, including provision of 

necessary supplies.  

 

The nursery will provide needed plants for Area 1 (upper Arroyo restoration area) and Area 3 (recreational 

parking lot area). This will not include seed for broadcast seeding. Material which cannot be produced in 

larger sizes in time for planting is expected to include all 24” box trees and potentially D40 size trees.  

These trees will need to be sourced from private nurseries and is not included in the scope of work and 

budget. See Appendix C for a complete list of species and numbers of plants expected to be provided under 

the scope of work. 

 

In addition to providing native plants, the scope of work and budget includes transporting and planting of 

propagated natives to Areas 1 and 3.  ASF agrees to coordinate planting with the City and the contractor 

awarded the contract for the Arroyo Seco Canyon Project. 

 

Nursery Timeline:  

 

Task Projected 

Clean basic operating area July 2014 

Begin propagation September 2014 

Volunteer work days to restore main site 
functionality July - September 2014 

Establish core volunteer cohort, weekly nursery 
schedule established July 2014 - November 2015 

Volunteer work days to collect and properly 
store seed 

August 2014, September 2014, 
December 2014, February 2015 

Volunteer work day to begin production for 
winter October 2014, October 2015 

Volunteer work day for spring planting and up-
potting seedlings April 2015 

Planting of propagated natives October 2015 – January 2016 
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Requirements for Volunteer Key Holding Nursery Leaders 

 

Key-holding nursery leaders will play a key role in ensuring nursery maintenance and plant health. 
Regular brief visits to confirm appropriate watering, conduct weeding and visual inspections will 
ensure healthy, viable plants for planting. Volunteers will be held to a standard of commitment and will 
be required to maintain regular communication with ASF staff.  
 

� Have volunteered with ASF for >4 months 
� Sign on as a Nursery Leader (see Attachment B) 
� Commitment to regular shifts, demonstrated through sign in sheet 
� Have completed training in basic nursery care given by ASF 
� Shall sign an acknowledgment of receipt of the key, which outlines their responsibilities and 

agree to return key at end of project (see Attachment A) 
 

ATTACHMENT C
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Nursery Budget Estimate – Project Term – Labor and Materials 

 

The estimated budget for the scope of work is 
$28,928.95, which includes necessary materials 
and labor for Arroyo Seco staff  to produce 
plants for planting of propagative natives after 
construction in winter 2015-2016. The in-kind 
donated labor for volunteers is estimated at 
$33,246.00, and is noted for information only. 
The value of the plants to be provided is 
estimated at $25,963.50. 

Material / Labor Unit Cost Units Total Cost

Portable Tool Shed $231.98 1 $231.98

Portable Small Greenhouse $143.98 1 $143.98

Sprinkler heads $1.70 48 $81.50

Valves $16.97 4 $67.88

Piping $2.46 70 $172.20

Fittings

L $0.39 60 $23.40

threaded L $0.41 20 $8.20

T $0.37 25 $9.25

threaded T $0.56 20 $11.20

coupling $0.21 10 $2.10

shutoff valves $2.15 12 $25.80

Sprinkler extension, 24" $1.93 40 $77.00

Pipe glue $7.18 1 $7.18

Pipe thread tape $1.47 2 $2.94

Irrigation controller $45.00 1 $45.00

Lumber - 2x2 $1.86 5 $9.30

Lumber - 2x3 $2.15 63 $45.15

Metal conduit $6.60 60 $396.00

concrete $2.85 8 $22.80

Shovels $17.97 3 $53.91

Hand Clippers $53.88 2 $107.76

Gloves $1.98 25 $49.50

Fertilizer (15 lb) $12.98 2 $25.96

Liquid fertilizer $35.00 1 $35.00

Pots – 4” (264) $63.40 1 $63.40

Pots – 1 gal (75) $18.75 15 $281.25

Pots – 5 gal (45) $46.06 4 $184.24

Rooting Hormone $51.66 1 $51.66

Soil (40 yards) $0.00 3 $0.00

Nursery Tray (50 pack) $70.00 2 $140.00

Coir / Peat (3 cu ft) $6.90 18 $124.20

$9.65 14 $135.10

mixing bins $29.97 4 $119.88

Anti-fungal $95.00 1 $95.00

Shade Cloth (6 x 50, 87%) $84.97 1 $84.97

Shade Cloth (6x200, 40%) $169.98 2 $339.96

Tarps $5.98 2 $11.96

Hardware Cloth $8.77 1 $8.77

Gravel $1,785.00 1 $1,785.00

$35.07 1 $35.07

locks $28.98 2 $57.96

wheelbarrow $154.00 1 $154.00

Garden cart $139.97 1 $139.97

trowels $7.97 5 $39.85

Heating mat $55.00 1 $55.00

Plant tags (200 ct) $8.76 4 $35.04

Watering wand $16.90 2 $33.80

hose $29.97 4 $119.88

chain (securing tools) $6.00 2 $12.00

staffing - PM $125.00 48 $6,000.00

Staffing - PL $78.00 128 $9,984.00

Staffing - PA $63.00 114 $7,182.00

Total Project Budget $28,928.95

Staffing – Volunteer – Value $18.00 1847 $33,246.00

Total Value $62,174.95

Perlite (4 cu ft)

Mychorrizal
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ATTACHMENT A 
 

 
 

RECEIPT AND RESPONSIBILITY FOR NURSERY KEYS  
 
 
 
I, ____________________________________________ (name of volunteer) hereby acknowledge 
receipt of the padlock key for the nursery gate and toolshed at Hahamongna Watershed Park. 
 
I understand that I am responsible for the key listed below. Keys issued to me are the property of 
Arroyo Seco Foundation and are on loan to me. Keys are intended only for my individual use for 
routine nursery tasks and plant care, and will not be loaned or duplicated. Missing and/or lost keys are 
to be reported to the Nursery Manager / Arroyo Seco Foundation within 24 hours. Reassignment of 
keys must be coordinated by Arroyo Seco Foundation. It is my full responsibility to return this property 
to the Arroyo Seco Foundation at the end of the nursery program or in the event I leave the nursery 
program. 
 
 
 
 
Signature: ________________________________________________ 
 
Date: ___________________ 
 
Key #: __________________ 
 
Issued by: ________________________________________________ 
 
Date Returned: ________________ 
 
Key received by (ASF staff): _________________________________ 
 
 
 
 
 
CONTACT INFORMATION 

Phone: _________________________________ 

Email: _________________________________ 

Home Address: ___________________________________________________ 
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ATTACHMENT B 
 

 
 
 

POSITION DESCRIPTION - VOLUNTEER NURSERY LEADER 
 
Arroyo Seco Foundation Nursery Leaders are volunteers who have committed to routine 
responsibilities for plant care at our Arroyo Seco Canyon Project Nursery, located in Hahamongna 
Watershed Park. These responsibilities are variable, dependent upon schedule, volunteer availability 
and individual capabilities and interests.  
 
Site visits that are required and will be scheduled: 
 

Each morning and evening when the automated sprinkler system is not operating 
3 times a week for routine examination of plants 
Weekly during propagation seasons for seed planting 
Weekly during potting seasons, to transfer seedlings and small plants to larger pots 

 
Nursery leaders are expected to understand moisture needs of native plants, and are responsible for 
checking on watering needs and general plant health during each site visit. Any problems with moisture 
levels, disease, leaf discoloration, or other problems with nursery plants will be reported immediately 
to the Arroyo Seco Foundation. Any vandalism, theft, or damage to the facility will be immediately 
reported to the Arroyo Seco Foundation.  
 
Nursery leaders are not expected to organize nursery volunteer work days or lead classes. The Arroyo 
Seco Foundation will work with interested leaders to arrange such events.  In the event of working with 
other volunteers on site, the Nursery Leader is responsible for securing the site, including closing and 
locking  the gate to the nursery. The nursery leader must verify that (1) all volunteers have vacated the 
premises and (2) the gate is securely locked at the end of each day on site. 
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ATTACHMENT C  

Projected nursery production, with value extrapolated from wholesale native plant costs at El Nativo 
and Tree of Life nurseries. Substitutions for appropriate alternative native plants will be made as 
needed to adjust for actual nursery production.  Dollar values shown are for information only. 

Area 3 Plants 

g = gallons 

 

Species Count Size Value Total Value

9 5g $10.00 $90.00

5 5g $8.00 $40.00

50 1g $4.00 $200.00

50 1g $4.00 $200.00

9 1g $4.50 $40.50

34 1g $4.00 $136.00

72 5g $8.00 $576.00

6 1g $4.00 $24.00

70 1g $4.00 $280.00

97 1g $4.00 $388.00

71 1g $4.00 $284.00

30 1g $5.00 $150.00

Total 503 $2,408.50

Total 1g 417

Total 5g 86

Ceanothus crassifolius

Cercocarpus betuloides

Eriogonum fasiculatum

Eriodictyon trichocalyz

Lepidospartum squamatum

Peritoma arborea

Baccharis pilularis consanquinea

Cylindropuntia californica var. parkeri

Eschscholzia californica

Penstemon heterophyllus var. australis

Penstemon spectabilis

Salvia apiana
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Area 1 Plants            

 

g = gallon 
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Species Size Value Total Value

1g $4.00 150 150 $600.00

1g $4.00 250 250 $1,000.00

1g $6.00 20 20 $120.00

4” or plugs $2.00 100 250 350 $700.00

white alder 1g $4.00 500 500 $2,000.00

western ragweed 4” or plugs $2.00 300 300 $600.00

1g $6.50 20 20 $130.00

California sagebrush 1g $4.00 100 100 $400.00

4” $2.00 250 250 $500.00

Coyote brush 1g $4.00 150 150 $600.00

1g $4.00 500 500 $2,000.00

island morning glory 4” $2.00 100 50 150 $300.00

1g $5.00 10 10 $50.00

1g $5.00 10 10 $50.00

1g $5.00 10 10 $50.00

1g $5.00 10 10 $50.00

mountain mahogany 1g $4.00 25 25 $100.00

mountain garland 4” $2.00 50 50 100 $200.00

4” or plugs $2.00 150 150 $300.00

1g $5.00 75 75 $375.00

4” $2.50 50 50 $125.00

4” $2.50 20 20 $50.00

buckwheat 1g $4.00 500 500 $2,000.00

golden yarrow 4” $2.00 50 50 100 $200.00

California poppy 4” or plugs $2.00 100 100 200 $400.00

4” or plugs $2.00 150 150 $300.00

1g $4.00 50 50 $200.00

California black walnut 1g $7.00 10 10 $70.00

4” or plugs $2.00 250 250 $500.00

yellow bush snapdragon 1g $4.00 25 25 $100.00

1g $4.00 25 25 $100.00

scale broom 1g $4.50 50 50 $225.00

grape soda lupine 4” $5.00 75 75 $375.00

laurel sumac 1g $4.00 75 75 $300.00

4” or plugs $4.00 250 150 400 $1,600.00

sticky monkey flower 1g $5.00 150 150 $750.00

4” $2.50 100 100 $250.00

desert wishbone bush 4” $4.00 25 25 $100.00

4” $2.50 25 25 $62.50

4” $2.50 25 25 $62.50

4” $2.00 25 25 $50.00

4” $2.00 50 50 $100.00

4” or plugs $2.00 75 75 150 $300.00

Holly-leafed cherry 1g $4.50 25 25 $112.50

ladies' tobacco 4” or plugs $2.00 150 75 225 $450.00

leather oak 1g $4.50 5 5 $22.50

sugar bush 1g $4.50 50 50 $225.00

California wild rose 1g $4.00 75 75 150 $600.00

willow 1g $4.00 250 250 $1,000.00

white sage 1g $4.50 100 100 $450.00

black sage 1g $4.50 100 100 $450.00

blue elderberry 1g $4.00 100 100 $400.00

blue eyed grass 4” or plugs $4.00 50 150 200 $800.00

4” or plugs $2.00 100 250 350 $700.00

TOTAL 2600 3640 975 7215 $23,555.00

Riparian 
Floodplain 
1.5 acres

Natural 
Uplands 
.8 acres

Irrigated 
Picnic Area .
5 acres

Total 
Count

Acer macrophyllum Bigleaf maple

Acmispon glaber (Lotus scoparius) Deerweed

Adenostoma fasciculatum chamise

Agrostis exarata spike bentgrass

Alnus rhombifolia

Ambrosia psilostachya

Arctostaphylos glauca bigberry manzanita

Artemisia californica

Artemisia douglasiana mugwort

Baccharis pilularis

Baccharis salicifolia mulefat

Calystegia macrostegia ssp. Intermedia

Ceanothus crassifolius hoaryleaf ceanothus

Ceanothus leucodermis chaparral whitethorn

Ceanothus megacarpus bigpod ceanothus

Ceanothus oliganthus hairy ceanothus

Cercocarpus betuloides

Clarkia unguiculata

Corethrogyne filaginifolia var. filaginifolia 
(Lessingia filaginifolia) common sandaster

Cylindropuntia californica var parkeri cane cholla

Dudleya liveforever

Eriodictyon trichocalyx hairy yerba santa

Eriogonum fasciculatum

Eriophyllum ronfartiflorum

Eschscholzia californica

Festuca microstachys small fescue

Heteromeles arbutifolia toyon

Juglans californica

Juncus spp

Keckiella antirrhinoides

Keckiella cordifolia heart leaved keckiella

Lepidospartum squamatum

Lupinus excubitis

Malosma laurina (Rhus laurina)

Melica imperfecta California melic

Mimulus aurantiacus

Mimulus cardinalis scarlet monkeyflower

Mirabilis laevis var. crassifolia 

Penstemon grinnelii Grinnell's beardtongue

Penstemon heterophyllus var. Australis
southern foothill 
penstemon

Penstemon spectabilis showy penstemon

Peritoma arborea bladderpod

Phacelia

Prunus ilicifolia

Pseudognaphalium californicum 
(Gnaphalium californicum)

Quercus durata var. gabrielensis

Rhus ovata

Rosa californica

Salix

Salvia apiana

Salvia mellifera

Sambucus nigra ssp. Cerulea

Sisyrinchium bellum

Stipa cernua (Nassella cernua) nodding needlegrass
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