



OFFICE OF THE CITY MANAGER

December 27, 2012

To the Honorable City Council  
of the City of Pasadena

Mayor and Councilmembers:

**WEEKLY NEWSLETTER**

**Rose Bowl Renovation Project Weekly Update:**

Attached is the most current schedule for the Rose Bowl Renovation Project as provided by Darryl Dunn, General Manager of the Rose Bowl.

*Happy New Year!*

A handwritten signature in blue ink that reads "Julie A. Gutierrez".

**JULIE A. GUTIERREZ**  
Assistant City Manager

JAG/dac

# PROJECT PLANNING SCHEDULE

12/24/2012

December							January							2013							February							
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
						1			1	2	3	4	5							1	2							
2	3	4	5	6	7	8	6	7	8	9	10	11	12	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
9	10	11	12	13	14	15	13	14	15	16	17	18	19	17	18	19	20	21	22	23								
16	17	18	19	20	21	22	20	21	22	23	24	25	26	24	25	26	27	28										
23	24	25	26	27	28	29	27	28	29	30	31																	
30	31																											

- December 25, 2012: Christmas
- December 26, 2012: RBOC Finance Committee Meeting (8am/ Conference Room)
- December 26-31, 2012: Rose Bowl Game Pre-week (Credentials required for stadium access)
- December 27, 2012: RBOC Operations Meeting

---

- **January 1, 2013: Rose Bowl Game**
- January 3, 2013: RBOC Meeting
- January 5, 2012: Battle of the Bowl
- January 7, 2013: BCS Game Viewing Party (4pm/ South Media Area)
- January 10, 2012: Neighborhood Meeting (7:30am/ Brookside)
- January 13, 2012: Flea Market